

Corcoran General Plan Update Schedule

City Council Meeting Schedule - 1st and 3rd Mondays

Planning Commission Schedule - 2nd Mondays

EDC (GPAC) Meeting Schedule - 4th Mondays

Date	Task
1-Sep-05	Start Background Report
1-Sep-05	Start Community Facilities Report
1-Sep-05	Start website design
3-Oct-05	Web Site On Line
3-Oct-05	Start Goals, Policies and Objectives Report
12-Oct-05	Joint CC/PC/GPAC Kickoff Meeting 6:30 PM
19-Oct-05	Community Workshop - Vision/Issues/Alternatives 6:00 PM
19-Oct-05	Start Preparation General Plan Elements
26-Oct-05	Joint CC/PC/GPAC Meeting - Review Community Workshop & Prelim Data - Give Direction; Planning Principles; Goals and Objectives
31-Oct-05	Housing Strategy Due
1-Nov-05	Community Facilities Report Due
2-Nov-05	Background Report Due
15-Nov-05	Noise, Safety, Open Space, Conservation and Air Quality Elements Due
28-Nov-05	GPAC Meeting - Review Housing Strategy, Community Facilities Report, and Background Report, Interim Review - Goals/Policies/Objectives, Noise, Safety, Open Space, Conservation and Air Quality Elements
29-Nov-05	Staff Coordination Meeting
30-Nov-05	Land Use, Circulation and Urban Boundaries Elements Due
12-Dec-05	GPAC Meeting - Review Land Use, Circulation and Urban Boundaries Elements and Development Concepts
9-Jan-06	GPAC Meeting - Review of Draft General Plan
9-Jan-06	Start Initial Study
25-Jan-06	PC/CC Study Session for Draft General Plan
26-Jan-06	Staff Coordination Meeting
13-Feb-06	Initial Study Due
13-Feb-06	Circulate IS/NOP (30 Days)
13-Feb-06	Start Draft EIR
15-Mar-06	End of NOP Period
6-Oct-06	ADEIR Due
6-Nov-06	DEIR Due
30-Nov-06	Circulate DEIR (45 Days)
5-Jan-07	Start FEIR
8-Jan-07	PC Meeting - Take Comments on DEIR
14-Jan-07	End of DEIR Review Period
5-Feb-07	City Council Meeting - Review General Plan
22-Feb-07	FEIR Circulation
4-Mar-07	FEIR Circulation Period Ends
12-Mar-07	PC Hearing - Act on General Plan Recommendation
19-Mar-07	City Council Hearing - Act on General Plan